COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100
JAMESA. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
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IN REPLY PLEASE
REFER TO FILE: P\]'l

December 5, 2002

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ISIDORE B. DOCKWEILER STATE BEACH
GENERAL REFURBISHMENT PROJECT
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 5343; C.P. 86464
SUPERVISORIAL DISTRICT 4

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND THE
DIRECTOR OF BEACHES AND HARBORS THAT YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental
Agreement 2 for Contract PW-11912 with Gruen Associates, to provide additional
architectural/engineering design services for the Isidore B. Dockweiler State Beach
General Refurbishment Project for a not to exceed fee of $116,774, funded by the
Regional Park and Open Space District.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action allows Gruen Associates to revise the plans for the
Isidore B. Dockweiler State Beach General Refurbishment Project to reflect requirements
of the California Coastal Commission.

In 1999 your Board authorized the award of a consultant services contract to Gruen for
design of the Isidore B. Dockweiler State Beach General Refurbishment Project. The initial
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project scope included refurbishing the concession building; replacing the parking lots;
upgrading utilities; and installing new lifeguard substations, restrooms, playground
equipment, signage, entrance kiosk, and landscaping.

During the design phase, it became apparent that the initial scope could not be funded
within the initial project budget. Beaches and Harbors, Public Works, and the Chief
Administrative Office reviewed and reprioritized the project's scope elements and with the
addition of further funding from Fourth District Proposition A funds, the project's initial
design was completed in 2001 and submitted to the California Coastal Commission for
approval.

On May 7, 2002, the California Coastal Commission approved the project subject to the
special conditions outlined in the April 19, 2002, California Coastal Commission Staff
Report. The special conditions include the addition of bioswales to filter the stormwater
runoff from the parking lots, revisions to the landscape plan, additional consideration for
public access, additional requirements for storage of construction materials and equipment,
and removal of construction debris. We are recommending that your Board approve
Supplemental Agreement 2 under which Gruen will revise the plans and specifications to
satisfy the Commission’s requirements.

Implementation of Strategic Plan Goals

This action meets the County's Strategic Plan Goals of Fiscal Responsibility and Children
and Families Well-Being as the proposed capital improvements are an investmentin public
infrastructure and enhance service to the public and their quality of life by replacing
deteriorated facilities, expanding recreational opportunities, improving the quality of
stormwater entering Santa Monica Bay, and providing improved beach access.

FISCAL IMPACT/FINANCING

The recommended supplemental agreement with Gruen is for a total not to exceed fee of
$116,774. The total project cost, including plans and specifications, plan check,
construction, equipment, consultant services, miscellaneous expenditures, and County
services, is currently estimated at $8,989,000. Funds will be reallocated from the Youth
Employment Plan budget to the Construction and Plans and Specifications budgets to
accommodate the Coastal Commission's requirements in the construction documents. The
Youth Employment Plan will be funded from Beaches and Harbors operating budget. The
total project budget is included in the Fiscal Year 2002-03 Capital Projects budget
(C.P. 86464). The Project Schedule and Budget Summary are included in Enclosure A.



The Honorable Board of Supervisors
December 5, 2002
Page 3

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County Counsel,
will be used. The existing consultant services agreement includes the standard
Board-directed clauses that provide for contract termination, renegotiation, hiring of
gualified displaced County employees, and consideration of Greater Avenues for
Independence Program participants for future employment.

Gruen is in full compliance with Los Angeles County Code Chapter 2.200 (Child Support
Compliance Program) and Chapter 2.203 (Contractor Employee Jury Services Program).

ENVIRONMENTAL DOCUMENTATION

Award of this supplemental agreement will have no environmental impact. The appropriate
environmental documentation will be completed before returning to your Board to request
authorization to construct the project.

CONTRACTING PROCESS

On January 5, 1999, your Board authorized an agreement with Gruen for a not to exceed
fee of $604,604. On October 4, 2000, Public Works, under delegated authority, executed
Supplemental Agreement 1 for a not to exceed fee of $33,794 for additional design
services. We are now recommending Supplemental Agreement 2 be executed for
$116,774, which will bring the total contract amount to $755,172.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

There will be no impact to the current facilities during the design phase. During the
construction phase, there will be minor impacts due to the seasonal operation of the beach.
Beaches and Harbors and Public Works will develop appropriate measures to minimize
public inconvenience during construction.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects), Beaches and Harbors, and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

STAN WISNIEWSKI
Director of Beaches and Harbors

EL:njc

A:\Dock11-21.wpd
Enc. 2

cc: County Counsel
Department of Public Social Services (GAIN Program)



ENCLOSURE A

ISIDORE B. DOCKWEILER STATE BEACH
GENERAL REFURBISHMENT PROJECT
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5343; C.P. 86464

|. PROJECT SCHEDULE

December 5, 2002

Scheduled Revised Actual
Project Activity Completion | Completion Completion
Date Date Date
Award Design Contract 01/05/99 01/05/99
Execute Design Contract 01/20/99 04/10/00
Schematic Design 04/13/99 08/30/00
Design Development 06/24/99 02/27/01
Construction Documents 10/28/99 01/29/03
Jurisdictional Approvals 01/10/00 02/12/03
Construction Award 08/01/00 05/08/03
Construction Start 09/14/00 06/11/03
Substantial Completion 05/31/01 06/14/04
Final Acceptance 08/01/01 08/04/04
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II. PROJECT BUDGET SUMMARY

Current .
Approved Impagt Rev_lsed
Budget Category . of this Project
Project Action Budget
Budget 9
Plans and Specifications 638,398 116,774 | $ 755,172
Plan Check 73,121 01|%$ 73,121
Construction 6,455,803 63,608 |$ 6,519,411
Change Order Contingency 632,323 19,618 651,941
Utility Fees 50,000 0 50,000
Youth Employment Plan 200,000 (200,000) 0
Total Construction $ 7,338,126 | $ (116,774) |$ 7,221,352
Equipment $ 112,000 | $ 01|$%$ 112,000
Other Consultant Services $ 156,000 | $ 01|9%$ 156,000
Miscellaneous Expenditures $ 20,000 | $ 01|%$ 20,000
County Services $ 651,355 | $ 01|9%$ 651,355
TOTAL $ 8,989,000 | $ 0 |$ 8,989,000
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ISIDORE B. DOCKWEILER STATE BEACH
GENERAL REFURBISHMENT PROJECT
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5343; C.P. 86464

GRUEN ASSOCIATES
The services to be rendered by the consultant will consist of services normally rendered
when providing professional services of this nature, except as may be required to the
contrary by this Supplemental Agreement or the attached scope of services. The scope
of services shall include, but not be limited to, the following:

SCOPE OF SERVICES

The scope of services authorized in Supplemental Agreement 2 shall include revisions to
the construction documents, jurisdictional approvals, and construction estimate services
for the addition of the parking lot bioswales, revisions to the landscape plan, and other
changes which include additional consideration for public access, storage of construction
materials and equipment, and removal of construction debris.

TIME OF COMPLETION

The consultant shall complete these services within six weeks from the date of the Notice
to Proceed.

COMPENSATION

The County shall compensate the consultant for these services on a monthly basis for
those services completed and approved in writing by the County’s project manager for a
not to exceed fee of $116,774.



